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This monthly Spring Valley Formerly Used Defense Site (FUDS) project summary is provided by the U.S. Army Corps of 

Engineers (USACE), Baltimore District, as part of its ongoing efforts to make information regarding the neighborhood 

investigation more accessible to community members, elected officials, Restoration Advisory Board members, and other 

interested stakeholders. Specifically, the monthly update is produced to provide those who follow the project with a current 

snapshot of regulatory partnering, planning and field activities, and is not designed to provide historical information or an 

overview of the project. Those individuals interested in broader project information, or who have follow-up questions 

regarding this update, are invited to contact our Community Outreach Team at 410-962-0157. You may also contact our 

project regulatory partners, James Sweeney (DDOE) at 202-535-2289 or Steven Hirsh (US EPA) at 215-814-3352.  

 

4825 Glenbrook Road NW 

 January weather slowed operations a couple of days, yet we made significant progress with no impact to our 

completion schedule. Crews continued to fill roll-off containers with excavated soil and rubble.  A small amount of 

American University Experiment Station-related glass was recovered, and there were no detections of chemical 

agents or industrial compounds in the air monitors.  

 On January 20, we received the permit from the D.C. Department of Transportation to install the new fence along 

the Glenbrook Road side of the project site. The first of two fence construction phases began in late January. Site 

operations continued during the construction; however, no high probability excavations took place.  

The second phase of construction to install the new fence is scheduled for Friday, February 13 through Saturday, 

February 14. Saturday work hours are from 6:30 am to 4 pm. Crews plan to install the truck access gate and privacy 

screening along the entire fence, completing the installation of the new fence.  

 February 4 Siren Test: Our regular monthly Shelter-in-Place notification system tests take place on the first 

Wednesday of every month at 4:05 pm. These tests allow us to verify our system is working and also reminds 

participating residents about the Shelter-in-Place program.    

 

Groundwater Study 

 This month we completed the first planned sampling of the deep groundwater monitoring well (MP-5) on Rockwood 

Parkway. The road was temporarily closed during the sampling, which was completed on January 15.   

Remedial Investigation (RI) Report 

 The draft Site-Wide Remedial Investigation (RI) report continued through the 60-day review by our project 

regulatory partners (EPA and DDOE) in January. Comments are expected from regulatory stakeholders in February; 

we hope to address comments and obtain regulator concurrence sometime in March. USACE is committed to 

engaging the public throughout this process. Upon obtaining partnership consensus, we will issue the draft RI report 

for a formal 45-day public comment period and plan to hold a public meeting during this time-frame.  

Restoration Advisory Board (RAB) 

 You are invited to our regularly scheduled March RAB meeting, on Tuesday, March 10 at 7 pm. Please note that due 

to expected increased community participation at this meeting, the meeting will be held at the Metropolitan 

Memorial United Methodist Church, 3401 Nebraska Avenue Northwest, Washington, DC 20016. 

 USACE plans to review the RI recommendations at the upcoming March RAB. This will be the first opportunity for 

the community to hear the Site-Wide RI report conclusions and recommendations. In addition, the RAB’s Technical 

Assistance for Public Participation advisor will present his evaluation of the report.  

 Many may have read the NW Current article in the January 21 issue, summarizing information provided on the RI 

report at the January RAB.  We would like to clarify that the areas noted in the article are general locations that 

underwent focused evaluations in the report, not the recommendations made by USACE for further investigation. 

The Site-Wide RI report recommendations will be provided at the March RAB meeting and will be further discussed 

and presented at a community meeting during the 45-day public comment period this spring. 


